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WESF PROJECT MEETING
825 Jadwin/Room 340/700 Area
Hanford, Washington
October 2, 2003
10:00 3.m, to 10:30 a.m.

Agenda

Approval of August 28, 2003 WESF Project Meeting Minutes (Ecology/DOE-

RL/FH)

Operational Status

Project Specific Issues

A. Part B Permit Application status
B. Cs/Sr project status

C. M-092-01 status

General Discussions
A. Status of Applicable Milestones

- Status of Actions

New Action Items

Next Project Managers Meeting
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WESF PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington

October 2, 2003

Approval of August 28, 2003 WESF Project Meeting Minutes (Ecology/DOE-RL/FH)

Operational Status (Fen Simmons FH)
e  The operatlonal status is unchanged There are no drums on the pad

Project Specific Issues
A. Part B Permit Application status
1. Jeanette Hyatt (FH) opened the discussion regarding what approach to take

with the Part B since the project is now on hold (see item 3B). Ecology
originally agreed to not require a Part B to move the capsules into storage
and to allow the project to proceed under a modified Part A. The parties
agreed to hold internal discussions and schedule a workshop in January
2004 to discuss a path forward. '
B. Cs/Sr project status
. Ken Hladek (FH) reported that there is no funding identified for the

: cesmm/strontmm d_ry storage project for FY 2004, and the pro;ect ison-

hold.

C. M-092-01 status

1. Fen Simmons noted that M-092-01 is the upgrades milestone associated
: with the capsules kept in wet storage until 2018. The milestone due date is
12/30/09. Jeanette Hyatt stated that if there is any information that allows
“expediting the schedule, it will be provided to Ecology before the January
2004 workshop.

General Discussions

A. Status of Applicable Milestones -

1. There was no d1scuss:0n of apphcable milestones.

Status of Actions (report attached)

A. 930 - The parties agreed that the status of this action will remain on hold

‘ indefinitely because there is no current funding for the dry storage project.
B. 933 - This action was discussed under item 3C.

New Action Items - : :
Al Amnew action was estabhshed to discuss optlons regardmg the Part B permlt
application. Fen Simmons will coordinate the discussions on the Part B.




VII.  Next Project Managers Meeting
A.  The next meeting was scheduled for October 30, 2003.




Environmental Request Information System
Status Task Report

Group by Facility
Filterad on: Status = Open; Category = PMM; Project = WMP

Waste Encapsulation Storage Facility

Task ID:

930 Task Lead: Simmans, Fen Develop concurrence on the SEPA checkiist.

Waste Management ProjectWaste Encapsulation Storage Facility ) POC: Simmons, Fen
Category:  PMM

Open Date:  7/24/2003

Due Daie:

Closed

) ‘ Descﬂpﬁon Develop concﬁrrence’on the SEPA checklist.

Task ID:

Task ID:

Date " Status

10/2/2003 . This action will remain on hold indefinitely because there is no current funding for the dry storage project.

8/28/2003 Paul Dunigan has indicated a SEPA checklist is not required for a Supplemental Analysis. A scoping
meeting will be scheduled and Ecology will be invited fo attend the scoping meeting which will include the
cultural resources and ecological resources review.

712472008 Action opened.

933 Task Lead: Simmons, Fen Provide updates on the M-092-01 milestone.

Waste Management Project/\Waste Encapsulation Storage Facility POC: Simmons, Fen
Category: PMM

Open Date:  8/28/2003

Pue Date:

Closed

Description  Provide updates on the M-092-01 milestone.
Date Status .

10/2/2003 Any information that allows expediting the schedule will be provided to Ecology before the January 2004
8/28/2003  Action opened.

873 ‘ Task Lead: Simmons, Fen Coordinate discussions on Part B permit application options.
Waste Management Project/Waste Encapsuiation Storage Facility PQOC: Simmons, Fen

Category: PMM
Open Date:  10/2/2003
Due Date:

Closed

Description Coordinate discussions on Part B pemit application options.
Date . Status o
10/2/2003 Task opened.
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